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ESTIMATE RUN 06/11/2002

ESTIMATE SUMMARY 13:50:48

CONTID: C13790         ESTIMATE NO: 0003 PROG 1999

PCN: 13790-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement West PERCENT TIME:

PROJECT NO: STA R400-123                  

FY 02 SIGN REPLACEMENT WEST

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 05/30/2002 DATE TIME STARTED 03/11/2002

550 TOPEKA WAY DATE LET 12/20/2001 DATE WORK BEGAN

 DATE AWARDED 01/03/2002 DATE TIME STOPPED 09/12/2002

 DATE CONTRACT EXECUTED 01/17/2002 DATE ACCEPTED 09/12/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 03/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 468,883.00 PARTICIPATING $ $ 157,659.20

AWARD PROJECT AMT: 453,532.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,746.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,151.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.57

WORK DAYS

WORK DAYS

70.59%

137,883.80

157,659.20

137,912.29

135,761.15

$

$

$

$

330,999.20

0.00

330,999.20

7,770.64

338,769.84

-4,481.24

0.00

334,288.60

0.00

AMOUNT DUE 334,288.60 135,761.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,761.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 13790-BID    ESTIMATE RUN 06/11/2002

PROJECT: STA R400-123                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 495.000

148.000

202-00810  
 

677.000

EACH

15.00000 9,645.00643.000

2,220.00

0010 REMOVAL OF SIGN PANEL 55.000

421.000

202-00821  
 

584.000

EACH

20.00000 9,520.00476.000

8,420.00

0015 SIGN PANEL (CLASS I) 1,723.000

1,714.000

614-00011  
 

3,813.000

SF  

11.00000 37,807.003,437.000

18,854.00

0020 SIGN PANEL (CLASS II) 1,948.000

1,810.000

614-00012  
 

4,232.000

SF  

14.75000 55,430.503,758.000

26,697.50

0025 SIGN PANEL (CLASS III) 1,315.000

2,689.000

614-00013  
 

4,547.000

SF  

17.75000 71,071.004,004.000

47,729.75

0026 F/A MCR L4  MATERIAL COST SIGN PANEL 0.000

0.000

700-70036  
 

15,273.000

F A 

1.00000 0.000.000

0.00

0027 F/A MCR LINE 5 MATERIAL COST T-SUPPORT 0.000

0.000

700-70036  
 

4,238.000

F A 

1.00000 0.000.000

0.00

0030 STEEL SIGN POST (W 6X12) 0.000

55.000

614-00612  
 

55.000

LF  

29.00000 1,595.0055.000

1,595.00

0035 STEEL SIGN POST (W 6X15) 0.000

32.000

614-00615  
 

32.000

LF  

30.00000 960.0032.000

960.00

0040 STEEL SIGN POST (W 8X18) 0.000

35.000

614-00818  
 

35.000

LF  

32.00000 1,120.0035.000

1,120.00

0045 STEEL SIGN POST (2 INCH ROUND) 2,843.000

723.000

614-01502  
 

3,639.000

LF  

7.25000 25,853.503,566.000

5,241.75
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PCN: 13790-BID    ESTIMATE RUN

PROJECT: STA R400-123                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0045 MATERIAL ALLOWANCE P - POST ASSEMBLIES, 2 3/8" U-BOLTS 1,690.000

-723.000LF  

3.63000 3,510.21967.000

-2,624.49

0046 ADDED ITEM (FOOT)/ CMO 04 --  ADD LINE ITEM FOR P-POST
IN CONCRETE

0.000

182.000

900-00012  
 

225.000

LF  

10.60000 1,929.20182.000

1,929.20

0050 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 2,508.000

1,061.000

614-01582  
 

3,876.000

LF  

22.00000 78,518.003,569.000

23,342.00

0050 MATERIAL ALLOWANCE P2 POST ASSEMBLIES, U-BOLTS, 
U-BRACKETS, T-BRKTS

1,325.000

-1,061.000LF  

16.13800 4,260.43264.000

-17,122.42

0055 CONCRETE FOOTING (TYPE 1) 0.000

4.000

614-03001  
 

4.000

EACH

600.00000 2,400.004.000

2,400.00

0060 CONCRETE FOOTING (TYPE 2) 0.000

2.000

614-03002  
 

2.000

EACH

700.00000 1,400.002.000

1,400.00

0065 CONCRETE FOOTING (TYPE 3) 0.000

2.000

614-03003  
 

2.000

EACH

750.00000 1,500.002.000

1,500.00

0070 *FLASHING BEACON 0.000

0.000

614-80000  
 

8.000

EACH

6,000.00000 0.000.000

0.00

0071 ADDED ITEM (FOOT)/ 1-1/4 INCH ELECTRICAL CONDUIT 
(INSTALL ONLY) MCR 1

0.000

0.000

900-00012  
 

0.000

LF  

0.00000 0.000.000

0.00

0072 ADDED ITEM (FOOT)/ 1-1/4 INCH PVC ELECTRICAL CONDUIT 
(INSTALL ONLY)  MCR 1

0.000

0.000

900-00012  
 

3,070.000

LF  

2.10000 0.000.000

0.00

0075 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

6,000.00
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PCN: 13790-BID    ESTIMATE RUN 06/11/2002

PROJECT: STA R400-123                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0080 *TRAFFIC CONTROL 0.180

0.165

630-10005  
 

1.000

L S 

50,000.00000 17,250.000.345

8,250.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 338,769.84137,912.29468,883.00CURRENT AMT0200 $ $ $

$ 338,769.84137,912.29$468,883.00$CURRENT AMTPROJECT TOTAL


